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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Contract Location: Total to Date  Prev to Date This Estimate
LINDSAY EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings $2,742,331.69  $2,339,297.53 $403,034.16
$5,842,923.79  giockpiled Materials $.00 $747.74 $-747.74
Contractor Original Contract Amt Gross Earnings $2,742,331.69 $2,340,045.27 $402,286.42
ontractor: Date Let 02262015 $5.794.464.08 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated Zt- 26 Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awar ed : 82-132812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 80268 : 47% Net Earnings  $2,742,331.69  $2,340,045.27 $402,286.42
Date Notice for Work to ]
Begin:  03.23.2015 % Time Comp
LINCOLN NE 68501-0268 - o 409%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.25.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $-6,100.00 $.00 $-6,100.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-16.17 $11.90 $-28.07
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PLATTE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31518 000 STP-91-5(115) 091 137.52 14450 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT .
Total for Adjustments -$6,116.17 $11.90 -$6,128.07
Payment  $2,736,215.52 $2,340,057.17 $396,158.35
Project Manager District Engineer
Steffensmeier, Michael 11.24.2015 Boyle, Pat 11.25.2015
Construction Engineer Controller
Halstead, Kerri 11.25.2015 Burling, Laurie 11.30.2015
Controller
Burling, Laurie 11.30.2015
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1108.00 11.25 106.000 1,192.50
0001 0001 0030.10 3.900.00 1.000 3,000.00 REMOVE COMBINATION CURB AND GUTTER LF 106.000 1,192.50
MOBILIZATION LS 1.000 3,900.00 0.000 0.00
1.000 3,900.00 0.000 0.00
0.000 0.00 0010 0010 1113.00 400.00 2.000 800.00
0002 0002 1009.00 3,800.00 1.000 3,800.00 REMOVE STEP EACH 2.000 800.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,800.00 0.000 0.00
1.000 3,800.00 0.000 0.00
0.000 0.00 o011 0011 1701.24 32.00 64.000 2,048.00
0003 0003 1010.01 3.50 1,648.000 5768.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 64.000 2,048.00
EXCAVATION (ESTABLISHED QUANTITY) cY 1,648.000 5768.00 CORB 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1705.24 34.00 60.000 2,040.00
0004 0004 1011.00 30.00 364.000 10,920.00 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 60.000 2,040.00
WATER MGAL 364.000 10,920.00 "IPE TYPE2340R5 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.50 3,585.000 8,962.50
0005 0005 1012.00 115.00 57.000 6,555.00 REMOVE GUARDRAIL LF 3,585.000 8,962.50
RIGHT-OF-WAY MARKERS EACH 57.000 6,555.00 2,145.000 5,362.50
55.000 6,325.00 0.000 0.00
55.000 6,325.00 0014 0014 L006.00 300.00 22.000 6,600.00
0006 0006 1030.00 6.70 24,050.000 161,135.00 COVER CROP SEEDING ACRE 22.000 6,600.00
EARTHWORK MEASURED IN EMBANKMENT cy 24,050.000 161,135.00 4.804 1,441.20
22,050.000 147,735.00 0.000 0.00
3,275.000 2194250 0015 0015 L019.13 1.30  36,249.000 47,123.70
0007 0007 1102.00 5.00 4,854.000 24,270.00 EROSION CONTROL, CLASS 1D SY 36,249.000 47,123.70
REMOVE ASPHALT SURFACE SY 4,854.000 24,270.00 13,276.433 17,259.37
1,425.000 7,125.00 0.000 0.00
0.000 0.00 0016 0016 L022.11 2.20 9,332.000 20,530.40
0008 0008 1107.00 8.25 29.000 239.25 FABRIC SILT FENCE-LOW POROSITY LF 9,332.000 20,530.40
REMOVE WALK SY 29.000 239.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L022.83 4.00 24.000 96.00 0024 0024 4050.01 10.00 76.000 760.00
SILT CHECK, TYPE 2-HIGH LF 24.000 96.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 76.000 760.00
478.000 1,012.00 CULVERTS, AND HEADWALLS 76.000 760.00
0.000 0.00 3.000 30.00
GROUP 1 GRADING Contracted 305,980.35 0025 0025 4051.01 13.00 232.000 3,016.00
Current 305,980.35 EXCAVATION FOR BOX CULVERTS cY 232.000 3,016.00
In place 194,860.07 232.000 3,016.00
This Estimate 28,267.50 0.000 0.00
GROUP 4 CULVERTS 0026 0026 4101.06 452.00 142.760 64,527.52
0018 0018 0030.40 8,240.00 1.000 8,240.00 CLASS 47B-3000 CONCRETE FOR BOX (% 142.760 64,527.52
MOBILIZATION LS 1.000 8,240.00 CULVERT 142.753 64,524.36
1.000 8,240.00 0.000 0.00
0.000 000 0027 0027 4105.59 848.00 4.400 3,731.20
0019 0019 4004.50 4.00 2,640.000 10,560.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 4.400 3,731.20
CAST IRON GRATE AND FRAME LB 2,640.000 10,560.00 JUNCTION BOX 4.400 3,731.20
2,640.000 10,560.00 2.200 1,865.60
1,320.000 5.280.00  go28  go28 4107.50 737.00 3.720 2,741.64
0020 0020 4040.00 230.00 10.000 2,300.00  CLASS 47B-3000 CONCRETE FOR SPLASH cY 3.720 2,741.64
REMOVE HEADWALLS FROM CULVERTS EACH 10.000 2,300.00 BASIN 3.720 2,741.64
10.000 2,300.00 1.860 1,370.82
0.000 0-00 " 6029 o029 4151.00 120  14,095.000 16,914.00
0021 0021 4044.02 4,320.00 1.000 4,320.00 REINFORCING STEEL FOR BOX CULVERT LB 14,095.000 16,914.00
PREPARATION OF STRUCTURE EACH 1.000 4,320.00 14,094.800 16,913.76
AT STA 1174+19 1.000 4,320.00 0.000 0.00
0.000 000 " 5030 0030 4154.50 1.70 188.000 319.60
0022 0022 4044.03 5,300.00 1.000 5,300.00  REINFORCING STEEL FOR SPLASH BASIN LB 188.000 319.60
PREPARATION OF STRUCTURE EACH 1.000 5,300.00 188.000 319.60
AT STA 1328+59 1.000 >:300.00 94.000 159.80
0.000 0-00 " 6031 goa1 4155.50 1.70 420.000 714.00
0023 0023 4044.04 3,530.00 1.000 3,530.00 REINFORCING STEEL FOR INLET AND LB 420.000 714.00
PREPARATION OF STRUCTURE EACH 1.000 3,530.00 JUNCTION BOX 420.000 714.00
AT STA 1376+59 1.000 3:530.00 210.000 357.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4360.24 275.20 5.000 1,376.00 4005 4005 4054.65 7,045.02 0.000 0.00
24" METAL FLARED-END SECTION EACH 5.000 1,376.00 TEMPORARY SHORING LS 1.000 7,045.02
4.000 1,100.80 o\ 1308459 1.000 7,045.02
0.000 0.00 0.000 0.00
0033 0033 4360.36 650.10 1.000 650.10 GROUP 4 CULVERTS Contracted 152,402.96
36" METAL FLARED-END SECTION EACH 1.000 650.10 Current 159.946.94
2.000 1,300.20 In place 162,095.94
0.000 0.00 This Estimate 11,880.22
0034 0034 4360.48 1,041.00 4.000 4,164.00 GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8"
48" METAL FLARED-END SECTION EACH 4.000 416400 0039 0039 0030.40 4,900.00 1.000 4,900.00
4.000 4,164.00  MOBILIZATION LS 1.000 4,900.00
0.000 0.00 1.000 4,900.00
0035 0035 8010.03 90.00 41.850 3,766.50 0.000 0.00
CRUSHED ROCK FOR BASE COURSE cY 41.850 3,766.50 0040 0040 4044.00 7,700.00 1.000 7,700.00
65.200 5,868.00 PREPARATION OF STRUCTURE EACH 1.000 7,700.00
0.000 0.00 AT STA 1080401 1.000 7,700.00
0036 0036 P300.24 40.50 76.000 3,078.00 0.000 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 76.000 3,078.00 0041 0041 4051.01 13.00 217.000 2,821.00
68.000 2,754.00 EXCAVATION FOR BOX CULVERTS cY 217.000 2,821.00
0.000 0.00 217.000 2,821.00
0037 0037 P300.48 90.60 76.000 6,885.60 0.000 0.00
48" CULVERT PIPE, TYPE 3,40OR 5 LF 76.000 6,885.60 0042 0042 4101.06 452.00 74.890 33,850.28
76.000 6,885.60 CLASS 47B-3000 CONCRETE FOR BOX cY 74.890 33,850.28
0.000 0.00 CULVERT 70.891 32,042.73
0038 0038 P402.15 31.30 176.000 5,508.80 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 176.000 5508.80 0043 0043 4151.00 1.20 6,281.000 7.537.20
176.000 5,508.80 REINFORCING STEEL FOR BOX CULVERT LB 6,281.000 7,537.20
90.000 2,817.00 6,188.800 7,426.56
4003 4003 4350.36 62.37 0.000 0.00 0.000 0.00
36" CORRUGATED METAL PIPE LF 8.000 498.96
8.000 498.96
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 8010.03 90.00 19.220 1,729.80 0050 0050 8010.03 90.00 23.330 2,099.70
CRUSHED ROCK FOR BASE COURSE CcY 19.220 1,729.80 CRUSHED ROCK FOR BASE COURSE CcY 23.330 2,099.70
41.316 3,718.44 69.990 6,299.10
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8" Contracted 58,538.28 GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5" Contracted 73,227.26
Current 58,538.28 Current 73,227.26
In place 58,608.73 In place 75,437.26
This Estimate 0.00 This Estimate 0.00
GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5" GROUP 5 SEEDING
0045 0045 0030.40 4,900.00 1.000 4,900.00 0051 0051 0030.50 1,500.00 1.000 1,500.00
MOBILIZATION LS 1.000 4,900.00 MOBILIZATION LS 1.000 1,500.00
1.000 4,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 4044.01 6,900.00 1.000 6,900.00 0052 0052 L001.02 527.00 22.000 11,594.00
PREPARATION OF STRUCTURE EACH 1.000 6,900.00 SEEDING, TYPE B ACRE 22.000 11,594.00
AT STA 1119403 1.000 6,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 4051.01 13.00 244.000 3,172.00 0053 0053 L032.75 150.00 50.000 7,500.00
EXCAVATION FOR BOX CULVERTS CcY 244.000 3,172.00 MULCH TON 50.000 7,500.00
244.000 3,172.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 4101.06 452.00 101.430 45,846.36 GROUP 5 SEEDING Contracted 20,594.00
CLASS 47B-3000 CONCRETE FOR BOX cy 101.430 45,846.36 Current 20.594.00
CULVERT 97.030 43,857.56 In place 0.00
0.000 0.00 This Estimate 0.00
0049 0049 4151.00 1.20 8,591.000 10,309.20 GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN
REINFORCING STEEL FOR BOX CULVERT LB 8,591.000 10,309.20 0054 0054 0030.60 159,635.03 1.000 159,635.03
8,590.500 10,308.60 MOBILIZATION LS 1.000 159,635.03
0.000 0.00 1.000 159,635.03
0.000 0.00
0055 0055 1010.01 15.00 1,065.000 15,975.00
EXCAVATION (ESTABLISHED QUANTITY) CY 1,065.000 15,975.00
532.500 7,987.50
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0056 0056 1043.50 3.50 855.000 2,99250 0065 0065 6005.65 980.00 8.000 7,840.00
RIPRAP FILTER FABRIC SY 855.000 2,99250 EXPANSION BEARING, PTFE TYPE EACH 8.000 7,840.00
0.000 0.00 8.000 7,840.00
0.000 0.00 0.000 0.00
0057 0057 3050.15 360.00 193.900 69,804.00 0066 0066 6005.83 665.00 16.000 10,640.00
CONCRETE FOR PAVEMENT APPROACHES cY 193.900 69,804.00 FIXED BEARING EACH 16.000 10,640.00
CLASS 47BD-4000 193.900 69,804.00 16.000 10,640.00
113.650 40,914.00 0.000 0.00
0058 0058 3051.10 1.05  35,900.000 37,695.00 0067 0067 6006.56 6.50 1,132.000 7,358.00
EPOXY COATED REINFORCING STEEL FOR LB 35,900.000 37,695.00 BRIDGE DECK GROOVING sy 1,132.000 7,358.00
PAVEMENT APPROACHES 37,732.000 39,618.60 0.000 0.00
22,468.000 23,591.40 0.000 0.00
0059 0059 6000.10 9,200.00 1.000 920000 0068 0068 6010.22 545.00 323.500 176,307.50
ABUTMENT NO.1 EXCAVATION LS 1.000 920000 CLASS 47B-3000 CONCRETE FOR BRIDGE (3% 323.500 176,307.50
1.000 9,200.00 325.500 177,397.50
0.000 0.00 0.000 0.00
0060 0060 6000.11 9,200.00 1.000 920000 0069 0069 6010.26 650.00 370.000 240,500.00
ABUTMENT NO.2 EXCAVATION LS 1.000 9,200.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 370.000 240,500.00
1.000 9,200.00 370.000 240,500.00
0.000 0.00 182.950 118,917.50
0061 0061 6001.00 24.800.00 1.000 24.800.00 0070 0070 6011.11 244,000.00 1.000 244,000.00
BENT NO.1 EXCAVATION LS 1.000 24,800.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 244,000.00
1,000 24.800.00 SUPERSTRUCTURE AT STATION 1.000 244,000.00
0.000 0.00 2195+30 0.000 0.00
0062 0062 6001.01 24,800.00 1.000 24,800.00 0071 0071 6040.00 71,000.00 1.000 71,000.00
BENT NO.2 EXCAVATION LS 1.000 24,800.00 REMOVE STRUCTURE EACH 1.000 71,000.00
1.000 24,800.00 AT STATION 2195+30 1.000 71,000.00
0.000 0.00 0.000 0.00
0063 0063 6004.48 580.00 13.300 771400 0072 0072 6052.55 24,000.00 1.000 24,000.00
BRIDGE JOINT NOSING CF 13.300 7,714.00 ACCESS CROSSING LS 1.000 24,000.00
13.300 771400 AT STA 2195+30 LT 1.000 24,000.00
8.200 4,756.00 0.000 0.00
0064 0064 6005.33 55.00 89.300 491150 0073 0073 6052.56 9,300.00 1.000 9,300.00
PREFORMED EXPANSION JOINT, TYPE B LF 89.300 491150 ACCESS CROSSING LS 1.000 9,300.00
89.300 491150 AT STA 2195+30 RT 0.900 8,370.00
89.300 4,911.50 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0074 0074 6080.00 2.10 6,180.000 12,978.00 4001 4001 6510.60 59,625.60 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 6,180.000 12,978.00 BRIDGE SHORING LS 1.000 59,625.60
6,180.000 12,978.01 1.000 59,625.60
0.000 0.00 0.000 0.00
0075 0075 6105.02 57.00 520.000 29,640.00 4002 4002 6510.55 7,043.40 0.000 0.00
ROCK RIPRAP, TYPE B TON 520.000 29,640.00 TEMPORARY BRIDGE SHORING LS 1.000 7,043.40
0.000 0.00 1.000 7,043.40
0.000 0.00 0.000 0.00
0076 0076 6131.50 110 127,965.000 140,761.50 GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN Contracted 1,654,843.03
EPOXY COATED REINFORCING STEEL LB 127,965.000 140,761.50 Current 1,695,512.03
130,114.858 143,126.34 In place 1,648,502.48
54,421.000 59,863.10 This Estimate 260,200.50
0077 0077 6139.50 37.00 73.000 2,701.00 GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN
SUBSURFACE DRAINAGE MATTING SY 73.000 2,701.00 0083 0083 0030.60 5,600.00 1.000 5,600.00
73.000 2,701.00 MOBILIZATION LS 1.000 5,600.00
43.000 1,591.00 0.500 2,800.00
0078 0078 6210.50 43.00 4,070.000 175,010.00 0.000 0.00
PIPE PILING LF 4,070.000 175,010.00 0084 0084 6001.00 7,000.00 1.000 7,000.00
4,070.000 175,010.00  BENT NO.1 EXCAVATION LS 1.000 7,000.00
0.000 0.00 0.000 0.00
0079 0079 6310.00 24.00 3,770.000 90,480.00 0.000 0.00
STEEL SHEET PILING SF 3,770.000 90,480.00 0085 0085 6001.01 7,000.00 1.000 7,000.00
3,625.000 87,000.00 BENT NO.2 EXCAVATION LS 1.000 7,000.00
0.000 0.00 0.000 0.00
0080 0080 6510.55 11,500.00 1.000 11,500.00 0.000 0.00
TEMPORARY BRIDGE SHORING LS 0.000 0.00 0086 0086 6010.22 630.00 43.500 27,405.00
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 43.500 27,405.00
0.000 0.00 0.000 0.00
0081 0081 6510.60 14,500.00 1.000 14,500.00 0.000 0.00
BRIDGE SHORING LS 0.000 0.00 0087 0087 6010.26 750.00 3.700 2,775.00
0.000 0.00  CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 3.700 2,775.00
0.000 0.00 3.700 2,775.00
0082 0082 8091.00 56.00 350.000 19,600.00 0.000 0.00
GRANULAR BACKFILL CcY 350.000 19,600.00
350.000 19,600.00
101.000 5,656.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0088 0088 6030.00 8,800.00 1.000 8,800.00 0095 0095 7024.25 2,700.00 1.000 2,700.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 8,800.00 GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,700.00
1233430 0.500 4,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 6131.50 1.30 3,400.000 4,420.00 0096 0096 7024.27 2,500.00 7.000 17,500.00
EPOXY COATED REINFORCING STEEL LB 3,400.000 4,420.00 GUARDRAIL END TREATMENT, TYPE I EACH 7.000 17,500.00
680.000 884.00 2.000 5,000.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN Contracted 63,000.00 GROUP 7 GUARDRAIL Contracted 122,253.50
Current 63,000.00 Current 122,253.50
In place 10,859.00 In place 10,862.50
This Estimate 0.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 9 BITUMINOUS
0090 0090 0030.70 5,100.00 1.000 5,100.00 0097 0097 0002.55 7.00 1,099.000 7,693.00
MOBILIZATION LS 1.000 5,100.00 OVERLAY BROKEN LINES STA 1,099.000 7,693.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0091 7011.20 26.00 118.750 3,087.50 0098 0098 0002.60 7.00 2,198.000 15,386.00
W-BEAM GUARDRAIL LF 118.750 3,087.50 OVERLAY SOLID LINES STA 2,198.000 15,386.00
56.250 1,462.50 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 7015.00 24.50 2,068.000 50,666.00 0099 0099 0030.90 67,000.00 1.000 67,000.00
CABLE GUARDRAIL LF 2,068.000 50,666.00 MOBILIZATION LS 1.000 67,000.00
0.000 0.00 1.000 67,000.00
0.000 0.00 0.000 0.00
0093 0093 7020.00 2,200.00 8.000 17,600.00 0100 0100 2001.00 26.00 160.000 4,160.00
BRIDGE APPROACH SECTIONS EACH 8.000 17,600.00 GRAVEL SURFACE COURSE CcY 160.000 4,160.00
2.000 4,400.00 160.000 4,160.00
0.000 0.00 0.000 0.00
0094 0094 7023.00 3,200.00 8.000 25,600.00 0101 0101 2009.10 274.00 10.050 2,753.70
TERMINAL ANCHORAGE SECTIONS EACH 8.000 25,600.00 GRAVEL EMBEDMENT STA 10.050 2,753.70
0.000 0.00 10.050 2,753.70
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0102 0102 2010.00 50.00 210.000 10,500.00 0111 0111 4015.00 770.00 2.000 1,540.00
CRUSHED ROCK SURFACE COURSE (03 210.000 10,500.00 ADJUST MANHOLE TO GRADE EACH 2.000 1,540.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0103 0103 2021.00 50.00 7.000 350.00 0112 0112 4103.06 2,600.00 0.880 2,288.00
MAILBOX POST EACH 7.000 350.00 CLASS 47B-3000 CONCRETE FOR STEP CY 0.880 2,288.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 3010.42 50.00 445.000 22,250.00 0113 0113 4165.00 144.00 11.500 1,656.00
CONCRETE CURB REPAIR LF 445.000 22,250.00 HANDRAIL FOR STEP LF 11.500 1,656.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0105 3013.10 49.00 31.000 1,519.00 0114 0114 7521.04 3.50 100.000 350.00
CONCRETE CLASS 47B-3000 BARRIER CURB LF 31.000 1,519.00 4" WHITE PREFORMED PAVEMENT MARKING LF 100.000 350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0106 3014.11 46.00 106.000 4,876.00 0115 0115 7521.24 25.00 96.000 2,400.00
COMBINATION CONCRETE CLASS 47B-3500 LF 106.000 4,876.00 24" WHITE PREFORMED PAVEMENT MARKING LF 96.000 2,400.00
CURB AND GUTTER 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0107 3016.21 58.00 143.000 8,294.00 0116 0140 8022.15 13.03 500.000 6,515.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 143.000 8,294.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 6,515.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0108 0108 3016.39 51.00 70.000 3,570.00 0117 0116 8022.20 1.29 36,790.000 47,459.10
DETECTABLE WARNING PANEL SF 70.000 3,570.00 HYDRATED LIME/WARM MIX ASPHALT EACH 36,790.000 47,459.10
0.000 0.00 25.870 33.37
0.000 0.00 0.000 0.00
0109 0109 3039.12 525.00 42.000 22,050.00 0118 0117 8028.01 283.00 1.910 540.53
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 42.000 22,050.00 FOUNDATION COURSE REPLACEMENT CY 1.910 540.53
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0110 0110 3039.13 500.00 32.500 16,250.00 0119 0141 9002.04 28.00 500.000 14,000.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL (03 32.500 16,250.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 14,000.00
DEPTH 0.000 0.00 MAINTENANCE PATCHING, TYPE SRM 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0120 0118 9005.71 35.00 6,620.000 231,700.00 0129 0126 9034.00 3.75 914.000 3,427.50
ASPHALTIC CONCRETE, TYPE SLX TON 6,620.000 231,700.00 PREPARATION OF INTERSECTIONS AND SY 914.000 3,427.50
0.000 000 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0121 0119 9005.87 28.00 29,670.000 830,760.00 0130 0127 9053.00 1.40 17,300.000 24,220.00
ASPHALTIC CONCRETE, TYPE SRM TON 29,670.000 830,760.00 TACK COAT GAL 17,300.000 24,220.00
25.870 724.36 0.000 0.00
0.000 0.00 -200.000 -280.00
0122 0120 9009.00 3.50 4,590.000 16,065.00 0131 0128 9111.00 5.00 184.000 920.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,590.000 16,065.00 WATER MGAL 184.000 920.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0121 9009.75 44.00 1,635.000 71,940.00 0132 0129 9170.00 38.00 678.921 25,799.00
TEMPORARY SURFACING SY 1,635.000 71,940.00 EARTH SHOULDER CONSTRUCTION STA 678.921 25,799.00
g 1,189.851 52,353.44 0.000 0.00
0.000 0.00 0.000 0.00
0124 0122 9009.88 38.00 4,637.000 176,206.00 0133 0130 9173.15 67.00 649.049 43,486.28
SURFACING 10" SY 4,637.000 176,206.00 TRENCHED WIDENING STA 649.049 43,486.28
3,937.000 149,606.00 0.000 0.00
2,446.000 92,948.00 0.000 0.00
0125 0123 9010.68 50.00 500.000 25,000.00 0134 0131 9173.20 2.35 4,637.000 10,896.95
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 25,000.00 SUBGRADE PREPARATION SY 4,637.000 10,896.95
SRM 0.000 0.00 2,318.665 5,448.86
0.000 0.00 0.000 0.00
0126 0142 9020.93 631.00 14.500 9,149.50 0135 0132 9179.23 765.00 368.004 281,523.06
PERFORMANCE GRADED BINDER (58-34) FOR TON 14.500 9,149.50 COLD MILLING, CLASS 3 STA 368.004 281,523.06
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0127 0124 9021.05 631.00 874.930 552,080.83 0136 0133 9179.35 8.00 3,676.000 29,408.00
PERFORMANCE GRADED BINDER (58-34) TON 874.930 552,080.83 COLD MILLING, CLASS 5 SY 3,676.000 29,408.00
0.714 450.53 0.000 0.00
0.000 0.00 0.000 0.00
0128 0125 9021.13 670.00 278.640 186,688.80 0137 0134 9185.85 15.00 266.620 3,999.30
PERFORMANCE GRADED BINDER (64-34) TON 278.640 186,688.80 RUMBLE STRIPS, ASPHALT 8" STA 266.620 3,999.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: ~ 11.14.2015 Est Number: 0014 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0138 0135 9188.50 28.00 2,294.000 64,232.00 GROUP 10 GENERAL ITEMS
SURFACING UNDER GUARDRAIL 5\% 2,294.000 64,232.00 0144 0144 0001.08 0.50 16,071.000 8,035.50
905.257 25,347.20  BARRICADE, TYPE II BDAY 16,071.000 8,035.50
120.287 3,368.04 12,936.000 6,468.00
0139 0143 9300.37 1.00 850.000 850.00 980.000 490.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0145 0145 0001.10 1.50 4,199.000 6,298.50
MAINTENANCE PATCHING 0.000 0.00 BARRICADE, TYPE Il BDAY 4,199.000 6,298.50
0.000 0.00 6,849.000 10,273.50
0140 0136 9300.38 1.00 62,543.000 62,543.00 1,001.000 1,501.50
RAP INCENTIVE PAYMENT EACH 62,543.000 62,543.00 0146 0146 0001.75 1.00 840.000 840.00
25.870 25.87 TEMPORARY SIGN DAY EACH 840.000 840.00
0.000 0.00 12.000 12.00
0141 0137 9300.52 6,300.00 1.000 6,300.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,300.00 0147 0147 0001.90 0.35  45,275.000 15,846.25
/D 0.000 0.00  SIGN DAY EACH 45,275.000 15,846.25
0.000 0.00 21,695.000 7,593.25
0142 0138 L010.00 5.15 721.000 3,713.15 3,144.000 1,100.40
SODDING SY 721.000 3,71315 0148 0148 0001.99 2.00 321.000 642.00
0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 321.000 642.00
0.000 0.00 0.000 0.00
0143 0139 W600.03 630.00 2.000 1,260.00 0.000 0.00
ADJUST VALVE BOX TO GRADE EACH 2.000 1,260.00 0149 0149 0002.28 0.35 3,500.000 1,225.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 3,500.000 1,225.00
0.000 0.00 1,752.000 613.20
4004 4004 1905.00 246.73 0.000 0.00 0.000 0.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 246.73 0150 0150 0002.30 0.50 625.000 312.50
24" CMP. 24" FES, and materials 1.000 246.73 PAVEMENT MARKING REMOVAL LF 625.000 312.50
0.000 0.00 705.000 352.50
GROUP 9 BITUMINOUS Contracted 2,925,568.70 0.000 0.00
Current 292581543 0151 0151 0002.44 0.35 7,000.000 2,450.00
In place 308,150.06 TEMPORARY PAVEMENT MARKING, TYPE LF 7,000.000 2,450.00
This Estimate 96,036.04 AINT 21,674.000 7,585.90
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 12.01.2015
Page: 12 of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 12.01.2015
Page: 12 of 18

Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0152 0152 0002.47 0.10 3,500.000 350.00 0161 0161 0005.10 100.00 376.000 37,600.00
TEMPORARY PAVEMENT MARKING SURFACE LF 3,500.000 350.00 TRAFFIC CONTROL MANAGEMENT DAY 376.000 37,600.00
PREPARATION 343.000 34.30 212.000 21,200.00
0.000 0.00 35.000 3,500.00
0153 0153 0003.10 325.00 166.000 53,950.00 0162 0162 0010.04 4,500.00 1.000 4,500.00
FLAGGING DAY 166.000 53,950.00 FIELD OFFICE EACH 1.000 4,500.00
35.000 11,375.00 1.000 4,500.00
0.000 0.00 0.000 0.00
0154 0154 0003.20 425.00 60.000 25,500.00 0163 0163 0020.00 2.00 2,000.000 4,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 25,500.00 TRAINING HOUR 2,000.000 4,000.00
0.000 0.00 29.000 58.00
0.000 0.00 29.000 58.00
0155 0155 0003.50 32.00 3,362.500 107,600.00 0164 0164 0030.00 21,000.00 1.000 21,000.00
CONCRETE PROTECTION BARRIER LF 3,362.500 107,600.00 MOBILIZATION LS 1.000 21,000.00
3,475.000 111,200.00 1.000 21,000.00
0.000 0.00 0.000 0.00
0156 0156 0003.56 5.50 2,037.500 11,206.25 0165 0165 9110.01 69.00 150.000 10,350.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,037.500 11,206.25 RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 10,350.00
1,750.000 9,625.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 0003.58 2,500.00 1.000 2,500.00 0166 0166 9110.02 79.00 50.000 3,950.00
INERTIAL BARRIER SYSTEM EACH 1.000 2,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
1.000 2,500.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0158 0158 0003.64 100.00 7.000 700.00 0167 0167 9110.03 69.00 150.000 10,350.00
REPLACEMENT MODULE EACH 7.000 700.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 10,350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0159 0159 0003.70 400.00 4.000 1,600.00 0168 0168 9110.07 80.00 150.000 12,000.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 12,000.00
4.000 1,600.00 5.500 440.00
0.000 0.00 0.000 0.00
0160 0160 0003.74 32,000.00 1.000 32,000.00 0169 0169 9110.27 135.00 100.000 13,500.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 32,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 13,500.00
1.000 32,000.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date: 11.14.2015 Est Number: 0014 Pay Period End Date: 11.14.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0170 0170 L022.75 3.00 1,000.000 3,000.00 4101.06 ‘CLASS 47B-3000 CONCRETE FOR BOX CULVERT
TEMPORARY SILT CHECK LF 1,000.000 3,000.00 Project 31518 000
745.000 2,235.00
0.000 0.00 Prpsl Line Nbr 0026 Proj Line Nbr
0171 0171 L022.90 2.50 500.000 1,250.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT FENCE LF 500.000 1,250.00 Stkpl Nbr 1
5,516.000 13,790.00
0003  S.P. Initial Payment 4,702.00 3,009.28 IN00166191
0.000 0.00
Mastic for boxes
0172 0172 L032.70 500.00 4.000 2,000.00 ) IN0O166191
TEMPORARY MULCH TON 4.000 2.000.00 0004 S.P. Adjustment -287.08374 -183.73
0.000 0.00 Mastic for boxes
0.000 0.00 0005 S.P. Adjustment -2,539.39695 -1,625.21 INO0166191
0173 0173 L860.24 500.00 17.000 8,500.00 Mastic for boxes
STORM EVENT RESTORATION - INCENTIVE EACH 17.000 8,500.00 0006  S.P.Adjustment -1,460.47843 -934.71 IN00166191
2.000 1,000.00 Mastic for boxes
0.000 0.00 0007  S.P.Adjustment -413.89717 -264.89 IN00166191
0174 0174 L860.50 15,000.00 1.000 15,000.00 Mastic for boxes
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
' S.P. Closure -1.14371 -0.74 IN00166191
CONTRACTOR COMPLIANCE 0.500 7.500.00 0014'
0.000 0.00 Mastic for boxes
Total for stockpile nbr 1: 0.00 $0.00
GROUP 10 GENERAL ITEMS Contracted 418,056.00 ¥y i b _
Current 418,056.00 Total for proposal line nbr 0026: 0.00 $0.00
In place 272,955.65 Total for item code 4101.06: 0.00 $0.00
This Estimate 6,649.90 temCd |tem Desc
Totals for contract Contracted 5,794,464.08 4360.24 | 24" METAL FLARED-END SECTION
Current 5,842,923.79 .
In place 2,742,331.69  "rolect 31518 000
This Estimate 403,034.16 Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 5.00 564.60 184516
24" FES
0004 S.P. Adjustment -2.00 -225.84 184516

24" FES
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Vendor ID: 0574 CONSTRUCTORS, INC.

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

El360,24 224" METAL FLARED-END SECTION

Project 31518 000

4360.48 48" METAL FLARED-END SECTION

Project 31518 000

Prpsl Line Nbr 0032 Proj Line Nbr Prpsl Line Nbr 0034 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Adjustment -2.00 -225.84 184516 0003  S.P. Initial Payment 3.00 2,406.36 185017
24" FES 48" FES
0007  S.P. Closure -1.00 -112.92 184516 0004  S.P.Adjustment -2.00 -1,604.24 185017
24" FES 48" FES
Total for stockpile nbr 1: 0.00 $0.00 0005  S.P. Adjustment -1.00 -802.12 185017
Total for proposal line nbr 0032: 0.00 $0.00 48" FES
Total for item code 4360.24: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0034: 0.00 $0.00
4360.36 | 36" METAL FLARED-END SECTION Total for item code 4360.48: 0.00 $0.00
Project 31518 000 ltem Cd jtem Desc |
: . 6005.65 | EXPANSION BEARING, PTFE TYPE
Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 31518 000
Stkpl Nbr 1 Prpsl Line Nbr 0065 Proj Line Nbr
0003 S.P. Initial Payment 1.00 303.47 185033 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
36" FES Stkpl Nbr 1
0006  S.P. Adjustment -1.00 -303.47 185033 0005  S.P. Initial Payment 8.00 5,056.00 415-818
36" FES Bearing Assemblies
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P.Adjustment -4.00 -2,528.00 415-818
Total for proposal line nbr 0033: 0.00 $0.00 Bearing Assemblies
Total for item code 4360.36: 0.00 $0.00 0013  S.P.Adjustment -4.00 -2,528.00 415-818
Bearing Assemblies
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0065: 0.00 $0.00
Total for item code 6005.65: 0.00 $0.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 31518 000 Project 31518 000
Prpsl Line Nbr 0066 Proj Line Nbr Prpsl Line Nbr 0069 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 16.00 5,216.00 415-818 0013 S.P. Adjustment -0.05721 -899.28 4910
Bearings stay in place forms
0007  S.P. Adjustment -8.00 -2,608.00 415-818 Total for stockpile nbr 1: 0.00 $0.00
Bearings Total for proposal line nbr 0069: 0.00 $0.00
0013  S.P. Adjustment -8.00 -2,608.00 415-818 Total for item code 6010.26: 0.00 $0.00
Bearings Item Cd |ltem Desc
Total for stockpile nbr 1: 0.00 $0.00 6080.00 ‘STRUCTURAL STEEL FOR SUBSTRUCTURE
Total for proposal line nbr 0066: 0.00 $0.00 Project 31518 000
Total for item code 6005.83: 0.00 $0.00 ) o
Prpsl Line Nbr 0074 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
B5010.26 CLASS 47BD-4000 CONCRETE FOR BRIDGE | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 31518 000 Stkpl Nor— 1
0004 S.P. Initial Payment 1,046.00 1,286.58 0-142C
Prpsl Line Nbr 0069 Proj Line Nbr structural steel
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0005  S.P. Adjustment 1,046.00 1.286.58 0-142C
Stkpl Nbr 1 structural steel
0005  S.P. Initial Payment 1.00 15,719.00 4910 0006  S.P. Initial Payment 5,134.00 5,236.68 0-186C
stay in place forms structural steel
0007  S.P.Adjustment -0.12852 -2,020.21 4910 0006  S.P.Adjustment -2,019.65 -2,060.04 0-186C
stay in place forms structural steel
0008  S.P. Adjustment -0.6732 -10,582.03 4910 0011  S.P. Adjustment -1,587.175 -1,618.92 0-186C
stay in place forms structural steel
0009 S.P. Adjustment -0.14107 -2,217.48 4910

stay in place forms
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6080.00 ISTRUCTURAL STEEL FOR SUBSTRUCTURE

Project 31518 000

Prpsl Line Nbr 0074 Proj Line Nbr

6210.50 | PIPE PILING

Project 31518 000

Prpsl Line Nbr 0078 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Adjustment -1,527.175 -1,557.72 0-186C 0003  S.P. Initial Payment 1,790.00 45,645.00 0-121C
structural steel piling
Total for stockpile nbr 1: 0.00 $0.00 0003  S.P. Adjustment -660.00 -16,830.00 0-121C
Total for proposal line nbr 0074: 0.00 $0.00 piling
Total for item code 6080.00: 0.00 $0.00 0005  S.P.Adjustment -565.00 -14,407.50 0-121C
ltemCd |ltem Desc piling
6131.50 \EPOXY COATED REINFORCING STEEL 0006 S.P. Adjustment -565.00 -14,407.50 0-121C
ilin
Project 31518 000 pring
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0076 Proj Line Nbr .
Total for proposal line nbr 0078: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code 6210.50: 0.00 $0.00
Stkpl Nbr 1 ltem Cd |ltem Desc
0007 S.P. Initial Payment 29,728.00 16,053.12 963295 6310.00 \STEEL SHEET PILING
reinforcing steel
inoreing Project 31518 000
0007 S.P. Adjustment -4,973.302 -2,685.58 963295
. . Prpsl Line Nbr 0079 Proj Line Nbr
reinforcing steel
0008 S.P. Adjustment 24,754.698 -13,367.54 963295 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
reinforcing steel Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0004  S.P. Initial Payment 2,262.00 23,637.90 0-142C
Total for proposal line nbr 0076: 0.00 $0.00 sheet piling
Total for item code 6131.50: 0.00 $0.00 0006 S.P. Adjustment -2,262.00 -23,637.90 0-142C
sheet piling
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0079: 0.00 $0.00
Total for item code 6310.00: 0.00 $0.00
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P300.24 = 24" CULVERT PIPE, TYPE 3,4 OR 5

P300.48 @ 48" CULVERT PIPE, TYPE 3,4 OR 5

Project 31518 000 Project 31518 000
Prpsl Line Nbr 0036 Proj Line Nbr Prpsl Line Nbr 0037 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 76.00 954.56 184516 0006  S.P.Adjustment -27.00 -1,028.43 185017
24" pipe 48" pipe
0004  S.P. Adjustment -37.00 -464.72 184516 Total for stockpile nbr 1: 0.00 $0.00
24" pipe Total for proposal line nbr 0037: 0.00 $0.00
0005  S.P.Adjustment -8.00 -100.48 184516 Total for item code P300.48: 0.00 $0.00
24" pipe Item Cd |ltem Desc
0006  S.P.Adjustment -23.00 -288.88 184516 P402.15 | (15" CULVERT PIPE, TYPE 3,4,5 OR 6
24" pipe Project 31518 000
0007 S.P. Closure -8.00 -100.48 184516
24" pipe Prpsl Line Nbr 0038 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0036: 0.00 $0.00 Stkpl Nbr 1
Total for item code P300.24: 0.00 $0.00 0003 S.P. Initial Payment 176.00 1,460.80 185036
ltemCd |ltem Desc 15" pipe
P300.48 48" CULVERT PIPE, TYPE 3,4 OR 5 0009 S.P. Adjustment -86.00 -713.80 185036
Project 31518 000 15" pipe
0014 S.P. Adjustment -90.00 -747.00 185036
Prpsl Line Nbr 0037 Proj Line Nbr 15" pipe
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0038: 0.00 $0.00
0003  S.P. Initial Payment 76.00 2,804.84 185017 Total for item code P402.15: 0.00 $0.00
48" pipe Total remaining for contract: $0.00
0004 S.P. Adjustment -20.00 -761.80 185017
48" pipe
0005 S.P. Adjustment -29.00 -1,104.61 185017

48" pipe






